
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:43 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 113 Date: 11-Aug-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 337

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review Submittal 1684R00 "West Deviation Saddle Erection Plan".
- Continued to review Submittal 1570R00 "West Deviation Saddle Grout Mock Up Plan".
- Met in the field at the W2 cap beam with Brian Boal and Warren Collins at 10:30am to discuss the
upcoming work for the West Deviation Saddles and Hinge K.
- Began to set up the Trimble TSCe data collector with the Nikon DTM-851 total station.
- See Lalit's diary for Conco/ABF labor, equipment and other operations.

Attachment

ABF ironworkers welding channels to the mock up forms for the West
Deviation Saddle grout pad.

ABF ironworker grinding/cleaning the threads of the W2E1 anchor
rods.
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